North Bank Playground Completed By: Patrick McCord

Date of Report: June 04, 2020
Time of Observation: 1:00 PM

1. WEATHER
Clear PM Calm <10 deg 61-70 deg
PM P/Cloudy Slight Breeze 11-20 deg PM 70-80 deg
Overcast Moderate Winds 21-32 deg 80-90 deg
Rain Windy 33-45 deg 91-99 deg
Smokey Very Windy +35mph 45-60 deg 100+
Snow
2. CONSTRUCTION ACTIVITY
Area Observation
Site Rat slabs have been poured for GRFC walls.
Parking lot being stockpiles being exported.
East parking lot walls being formed (north side).
Footings being formed along cliff wall.
Play structure footings being poured.
East side skate park being backfilled and compacted.
Building Foundation wall waterproofing has been installed.
Perimeter walls being backfilled.
Underslab plumbing being installed; trench drains being installed.
Electric grounding has been installed at perimeter footings.
3. LABOR
Contractor # Of Contractor # Of Contractor # Of
Workers Workers Workers
T LaRiviere 13 0 0
Budinger 0
4. EQUIPMENT ON SITE
Type of Equipment # | Type of Equipment # Type of Equipment #
Compaction roller 1 Dozer 1 Track hoe 3
Terex dumptruck 1 Front loader 1 Water truck 1
Bobcat 1 Extended forklift 1 Concrete pump truck 0
Man lift 0 | Minitrack hoe 1 Extended manlift 1
5.TPZ
[ ]
6. DELIVERIES & CONDITIONS Note time and type of delivery
[ ]
7. FIELD DIscussIONS OR NOTES (provide bulleted list of discussions, directions or decisions)
[ ]
8. SCHEDULE REVIEW
[ ]
9. PROJECT PHOTOGRAPHS
e  See pictures below:
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North Bank Playground Completed

Date of Report: June 04, 2020
Time of Observation: 1:00 PM

By: Patrick McCord

#1 View from cliff east side of the cliff
south).

#4 Rat slab footing pad. #5 Skate pari; east retaining wall (north).

#9 Retaining walls at east parkig t(
side).
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